
Storm 2006 Update
July 31, 2007

One Year Later



Critical Repair/Reconstruction Priorities

Approximately 37 executed repair 
projects by Street Department

10 major reconstruction projects under 
construction

4 major projects out to bid



Engineering Services Department

August, 2007May 30, 2007Construction
James Watt & Lee 
Trevino Street & 
Drainage Improv.

November, 2007May 7, 2007Construction
Thunderbird 
Diversion Channel

August, 2007February 12, 2007Construction

Baltimore/
Glory Road Storm 
Sewer
Re-route

June 8, 2007December, 2006Complete
Drainage Channel 
Restoration and 
Cleaning

Completion 
Target

Construction 
Start

StatusProject



Engineering Services Department

Completion 
Target

Construction 
Start

StatusProject

October, 2007June 20, 2007Construction
Mesa Hills & 
Wallenberg

November, 2007July 9, 2007Construction
Thorton Street 
Improv.

September, 2007June 25, 2007Construction

Franklin Summit/
Los Siglos & 
Lucas Marcelo 
Drainage Repairs

October, 2007
June 6,

2007
Construction

Modesto Channel 
River Outfall



Engineering Services Department

Completion 
Target

Construction 
Start

StatusProject

Bids Open August 
Castellano Drive 
Junction Box/Inlet 
Repairs

Contract being 
executed

Construction
High Ridge & Bear 
Ridge Channel 
Drainage Improv.

March, 2007June 25, 2007Construction
Westside Flood 
Damage Improv., 
Phase I



Engineering Services Department

Completion 
Target

Construction 
Start

StatusProject

Bids Open 
August 8

Westside Flood 
Damage 
Improvements 
Phase II

Bids Open 
August 1

Ojo de Aqua 
Channel and 
Thorn Street 
Inlet

Bids Open July 
25

Paragon/Santa 
Fe Channel 
Improvement



Westside Flood Damage Improvements



Westside Flood Damage Improvements



Mesa-Hills Wallenberg



Thunderbird Valley Channel



James Watt & Lee Trevino



Franklin Summit/Los Siglos & Lucas Marcelo



Thornton Street



Digital Flood Insurance Rate Maps (DFIRM)

Released July 9, 2007
Changes Extensive
Maps available for viewing at Engineering 
Department
Meeting with Public Officials August 22, 2007
Public Meeting scheduled for August 22, 2007
Public Comment 90 days





Community Rating System
ISO Audit

CSR Rating, 9

Flood Damage Prevention

Drainage Maintenance

Removing Structures from the Flood Plain

Outreach

Capital Improvement Program



Questions
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